PROJECT SCHEDULE

No.	ACTIVITY	DURATION	UNIT
1	DISTRICT 1 SPEED TABLES	40	DAYS
2	DISTRICT 2 SPEED TABLES	16	DAYS
3	DISTRICT 3 SPEED TABLES	8	DAYS
4	DISTRICT 4 SPEED TABLES	12	DAYS
5	DISTRICT 6 SPEED TABLES	24	DAYS
	TOTAL	100	DAYS